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UW-LA CROSSE ACADEMIC BUILDING 

DSF #05I3O 
RA #1213 

December 17, 2007 
 

 

PLANNING COMMITTEE CONCEPT REVIEW MEETING #9 / December 17, 2007   
 
MEETING START TIME: 10:10 a.m. 
MEETING END TIME: 12:00 p.m.   
 
PRESENT: Bill Colclough Interim Provost and Vice Chancellor for Academic Affairs 
 Matt Lewis Director of Campus Planning and Facilities Management 
 Bob Hetzel Vice Chancellor - Administration & Finance 
 Karen McLean College of Science & Health – Interim Dean 
 Billy Clow College of Liberal Studies – Interim Associate Dean 
 Paula Knudson Student Development/Academic Services – Dean 
 Ruthann Benson College of Liberal Studies – Interim Dean 
 Hong Rost Senior Admin. Program Specialist 
 Bruce May College of Business Administration - Interim Dean 
 Chris Bakkum Interim Registrar 
 Bjorn Bergman Student / Environmental Council 
 Lauren Prentice Student 
 Valentine J. Schute, Jr. River Architects 
 Mike Adler River Architects  
    
MEETING NOTES: 
 
1. The following information was distributed at the meeting for review and discussion:  

a.  Meeting Agenda  
b.  Planning Committee Concept Review Meeting Notes dated November 19, 2007.  
c.  Project Schedule dated December 17, 2007 
d. Room Finish Schedule 
 

2. Val Schute of River Architects reviewed the meeting notes from the November 19th Concept 
 Review Meeting #8. Notes were approved. 
 
3. Val Schute gave an overview of the 10% DSF Concept Review Meeting held on November 
 29th at DSF.  Overall the project was well received by DSF. 
 
4. Val Schute updated the committee on the meeting held with the Classroom Committee on 

December 10th.  The meeting was designed as a kick-off type meeting to present some of the 
issues related to the design of the classrooms and study areas.  Paula Knudson noted that the 
project was reviewed at a recent student senate meeting.  It was presented at that meeting that 
the classrooms will be the “same”.  Val noted that the room sizes vary depending on 
capacity.   Val also noted that furniture arrangement within the classrooms will likely vary.  
It was also noted that technology within the rooms may have different levels. 
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5. The Project Schedule was reviewed and discussed.  River Architects will be distributing the 
 department layouts to Matt Lewis for distribution.  Review comments will need to be 
 received by mid-January to keep the schedule moving forward.  River Architects proposes to 
 meet with the departments individually to discuss the layout options. 
 
6. The exterior materials were reviewed and discussed.  Brick and precast concrete colors were 
 presented.  The color palette presented is based on using a reddish/brown brick, natural stone 
 colored precast, and champagne colored aluminum window and door frames. 

 
6. The interior materials were reviewed and discussed.  Options being considered include: 
 Room   Floors   Walls   Ceilings 
 Lobbies  Terrazzo  Paint   Acoustical Tile 
    Porcelin Tile      
  
 Hallways  Terrazzo  Paint   Acoustical Tile 
    Porcelin Tile 
    Carpet 
 
 Classrooms Carpet   Paint   Acoustical Tile 
 
 Departments Carpet   Paint   Acoustical Tile 
 
 One suggestion made was to use carpet at the circulation areas at levels 2, 3, and 4.  Some 

committee members felt that carpet in the hallways isn’t durable enough for the winter 
conditions.   

 
7. Upcoming meetings are as follows: 

January 24th or 25th  Planning Committee Meeting 
      
February 11th, 12th, or 14th  Planning Committee Meeting 

 
  

Meeting Notes by:  Michael J. Adler, Associate AIA 
 

Note:  This constitutes our understanding of the issues presented.  Contact River Architects,  
 Inc. via phone at (608) 785-2217, or e-mail m.adler@river-architecs.com if there are any 

discrepancies. 
 

c. All in attendance 
 Larry Earll/DSF 
 Maura Donnelly/UWSA 
 Clint Rasmussen/River Architects, Inc. 
 Alex Bargout/Arnold & O’Sheridan, Inc. 
 Nate Novak/JJR, LLC 
 Mike Bohlmann/PSJ Engineering, Inc. 
 Ian Griffiths/Berners-Schoeber Associates, Inc. 
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 Phil Roeglin/Professional Audio Designs, Inc. 
 Dennis Johnson/Ayres Associates, Inc. 
 Michael Thomason/Thomason Clark Corp. 
 Scott Leonard/Professional Audio Design 
 


